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CAF  D&D Program
1CAFNN300 FY00  D&D  Program - Characterization 82 22MAY00 28SEP00

1CAFNN301 FY01  D&D  Program - Characterization 227 02OCT00 27SEP01

1CAFNN302 FY02  D&D  Program - Characterization 228 01OCT01 30SEP02

1CAFNN303 FY03  D&D  Program - Characterization 228 01OCT02 30SEP03

1CAFNN304 FY04  D&D  Program - Characterization 229 01OCT03 30SEP04

1CAFNN305 FY05  D&D  Program - Characterization 227 01OCT04 29SEP05

1CXXXFNN35 FY06 D&D  Program - Characterization 227 30SEP05 28SEP06

1CAFNN406 FY07  D&D  Program - Programmatic  Documents 47 29SEP06 13DEC06
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Start Date 01FEB99
Finish Date 14DEC06
Data Date 22MAY00
Run Date 26JUN00 15:05
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